COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2015

ESTI MATE SUMVARY 09:47: 23
CONTI D: C20430 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 20430-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 44.5 DAYS TI ME ALLOW 180 WORK DAYS
US 160 W WLDLI FE CROSSI NG AT WP 97. 42 PERCENT TI ME: 24.72 ORI G TI ME ALLOW 180 WORK DAYS

PRQJECT NO SHE1602- 151

US 160 W WLDLI FE CRCSSI NG AT DRY CREEK

NAME OF ROAD:
PRQJECT COUNTI ES: LA PLATA
CONTRACTOR:
CROSSFI RE, LLC PAY PERI OD ENDI NG 08/ 15/ 2015 DATE TI ME STARTED 06/ 11/2015
P.O BOX 339 DATE LET 03/ 26/ 2015 DATE WORK BEGAN 06/ 11/ 2015
DATE AWARDED 04/ 23/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2015 DATE ACCEPTED
1 GNACI O CO 81137 (970) 884- 4869 DATE NOTI CE TO PROCEED 06/ 11/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5, 705, 095. 17 PARTI Cl PATI NG $ 878, 894. 80 $ 410, 180. 89
AWARD PRQIECT AMT: $ 5,360, 587.02 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 419% TOTAL EARNI NGS 878, 894. 80 410, 180. 89
FUNDS AVAI LABLE: $  4,826,200.37 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 878, 894. 80 410, 180. 89
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -25,094.80 -11, 669. 40

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 853, 800. 00 398, 511. 49

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 853, 800. 00 398, 511. 49

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 308 511.49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20430

PCN: 20430-BI D

PRQJECT: SHE1602- 151

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00027

Renoval of Riprap

0020 202-00035

Renoval of Pipe

0025 202-00090

*Renoval of Delineator

0030 202-00240

0035 202-00810

*Renoval of G ound Sign

0040 202-01000

Renoval of Fence

0045 202-01300

*Renoval of End Anchor age

0050 202-06000

Renoval of Detour

0055 203-00060

Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 131. 72000
37.000
EACH
788. 35000
36. 000
SY
39. 24000
521. 000
LF
27. 58000
28. 000
EACH
4. 88000
600. 000
SY
8. 05000
2.000
EACH
207. 95000
7,080. 000
LF
1.21000
1. 000
EACH
670. 78000
1. 000
LS
6, 295. 08000
46, 007. 000
CcY

18. 97000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 090
0. 590

9. 000
28. 000
37.000

0. 000
0. 000
0. 000

61. 000
0. 000
61. 000

13. 000
1. 000
14. 000

577.000
0. 000
577.000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 149. 000
9, 055. 111
15, 204. 111

Page 2
ESTI MATE RUN 08/ 24/ 2015

09: 47: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1,451. 85
9,517.71
22,073. 80
29, 168. 95
0. 00
0. 00
0. 00
1, 682. 38
4.88
68. 32
0. 00
4, 644. 85
0. 00
207. 95
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
171, 775. 46
288, 421. 99



CONTI D C20430 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20430-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09:47: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00400 Rock Excavation 9, 173. 000 0. 000
0. 000 0. 00
11. 46000 0. 000 0. 00
0065 203-01100 Proof Rolling 40. 000 5. 250
HOUR 0. 750 80. 21
106. 94000 6. 000 641. 64
0070 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 0. 000 0. 00
139. 10000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
106. 98000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 40. 000 5. 000
HOUR 0. 000 0. 00
122. 09000 5. 000 610. 45
0085 203-01597 Pot hol i ng 40. 000 8. 500
HOUR 0. 000 0. 00
340. 76000 8. 500 2,896. 46
0090 203-02330 Labor er 80. 000 5. 000
HOUR 0. 000 0. 00
27.76000 5. 000 138. 80
0095 206- 00000 Structure Excavation 378. 000 0. 000
378. 000 3,292.38
8. 71000 378. 000 3,292.38
0100 206- 00100 Structure Backfill (dass 1) 59. 000 0. 000
0. 000 0. 00
41. 78000 0. 000 0. 00
0105 206- 00505 Filter Material (Special) 183. 000 0. 000
0. 000 0. 00
65. 44000 0. 000 0. 00
0110 206-00510 Filter Material (dass A 39. 000 0. 000
0. 000 0. 00
49. 34000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09:47: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206- 00530 Filter Material (Oass O 81. 000 0. 000
CcY 0. 000 0.00
49. 34000 0. 000 0.00
0120 207-00205 Topsoi | 3, 905. 000 0. 000
CcY 0. 000 0. 00
13. 86000 0. 000 0. 00
0125 207-00210 St ockpi | e Topsoi | 3, 905. 000 3,072. 000
cY 810. 650 12, 670. 46
15. 63000 3, 882. 650 60, 685. 82
0130 208-00002 *Erosion Log (12 Inch) 889. 000 602. 500
LF 0. 000 0. 00
3. 02000 602. 500 1, 819. 55
0135 208-00011 *Er osi on Bal es (Wed Free) 24.000 0. 000
EACH 0. 000 0. 00
15. 46000 0. 000 0. 00
0140 208-00020 *Silt Fence 5, 915. 000 3, 890. 000
LF 0. 000 0. 00
4. 36000 3, 890. 000 16, 960. 40
0145 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,128. 81000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 921. 95000 3. 000 5, 765. 85
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 1.750 48. 58
27.76000 1.750 48. 58
0160 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
40. 80000 0. 000 0. 00
0165 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
177.17000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00206 Erosi on Control Supervisor 180. 000 23. 000
DAY 10. 000 429. 30
42. 93000 33. 000 1, 416. 69
0175 208- 00400 Water Control 1. 000 0. 000
LS 0. 000 0. 00
30, 228. 75000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
234.76000 0. 000 0. 00
0185 212-00006 Seedi ng (Native) 7.300 0. 000
ACRE 0. 000 0. 00
1, 752. 09000 0. 000 0. 00
0190 212-00028 Seedi ng (\Wetl ands) 0. 030 0. 000
ACRE 0. 000 0. 00
8, 760. 33000 0. 000 0. 00
0195 212-00032 Soi | Condi tioni ng 7.300 0. 000
ACRE 0. 000 0. 00
975. 32000 0. 000 0. 00
0200 213-00002 Mil ching (Weed Free Hay) 7.300 0. 000
ACRE 0. 000 0. 00
1, 140. 34000 0. 000 0. 00
0205 213-00061 Mil ch Tacki fier 730. 000 0. 000
LB 0. 000 0. 00
3. 35000 0. 000 0. 00
0210 214-00215 Deci duous Tree (1.5 Inch Caliper) 20. 000 0. 000
EACH 0. 000 0. 00
536. 63000 0. 000 0. 00
0215 214-00350 Deci duous Shrub (5 Gallon Contai ner) 30. 000 0. 000
EACH 0. 000 0. 00
87.20000 0. 000 0. 00
0220 214- 00450 Evergreen Tree (5 Gallon Contai ner) 10. 000 0. 000
EACH 0. 000 0. 00
234.78000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 216-00041 Soi | Retention Bl anket (Straw Coconut) 7, 788. 000 0. 000
SY 0. 000 0. 00
3. 76000 0. 000 0. 00
0230 218-00000 *Noxi ous Weed Managenent 1. 000 0. 000
LS 0. 000 0. 00
3, 005. 12000 0. 000 0. 00
0235 240- 00000 *WIdlife Biologist 40. 000 23.750
HOUR 0. 000 0. 00
107. 33000 23.750 2,549.09
0240 240-00010 Renoval of Nests 10. 000 2.500
HOUR 0. 000 0. 00
116. 07000 2.500 290. 18
0245 304- 02000 Aggregate Base Course (C ass 2) 35, 164. 000 0. 000
TON 0. 000 0. 00
18. 33000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (C ass 6) 8, 741. 000 1,192. 440
TON 0. 000 0. 00
20. 47000 1, 192. 440 24, 409. 25
0255 304-09014 Aggregate Base Course (Special) 2,239. 000 96. 880
TON 0. 000 0. 00
20. 47000 96. 880 1,983.13
0260 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 6, 878. 000 580. 720
TON 0. 000 0. 00
154. 95000 580. 720 89, 982. 56
0265 411-10255 *Enmul sified Asphalt (Sl ow Setting) 967. 000 60. 000
GAL 0. 000 0. 00
6. 31000 60. 000 378. 60
0270 506- 00209 Riprap (9 Inch) 47. 000 0. 000
CY 0. 000 0. 00
80. 30000 0. 000 0. 00
0275 506-00212  Riprap (12 Inch) 108. 000 0. 000
CY 0. 000 0. 00
80. 30000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20430-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CY 0. 000 0. 00
1, 669. 09000 0. 000 0. 00
0285 601- 01050 Concrete Class B (Vall) 32. 000 0. 000
CY 0. 000 0. 00
1, 294. 35000 0. 000 0. 00
0290 602-00000 Rei nforcing Steel 528. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
0295 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 155. 000 0. 000
LF 0. 000 0. 00
86. 89000 0. 000 0. 00
0300 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
1, 417. 28000 0. 000 0. 00
0305 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 859. 93000 0. 000 0. 00
0310 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 409. 54000 0. 000 0. 00
0315 604- 20000 Qutlet Structure 2.000 0. 000
EACH 0. 000 0. 00
4, 605. 78000 0. 000 0. 00
0320 605-00041 4 Inch Perforated Pipe Underdrain (Special) 260. 000 0. 000
LF 0. 000 0. 00
18. 08000 0. 000 0. 00
0325 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 950. 000 0. 000
LF 0. 000 0. 00
26. 83000 0. 000 0. 00
0330 606-02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2,817. 30000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-00005 End Post 10. 000 0. 000
EACH 0. 000 0. 00
442. 75000 0. 000 0. 00
0340 607-00010 Corner and Line Brace Post 50. 000 0. 000
EACH 0. 000 0. 00
613. 04000 0. 000 0. 00
0345 607- 11350 Fence Deer 10, 747. 000 0. 000
LF 0. 000 0. 00
9. 54000 0. 000 0. 00
0350 607-11525 Fence (Pl astic) 155. 000 114. 000
LF 0. 000 0. 00
4. 02000 114. 000 458. 28
0355 607-60002 Ganme Ranp 8. 000 0. 000
EACH 0. 000 0. 00
8,173. 91000 0. 000 0. 00
0360 611-00031 30 Foot Deer Cuard 1. 000 0. 000
EACH 0. 000 0. 00
61, 304. 33000 0. 000 0. 00
0365 612-00001  *Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
48. 61000 0. 000 0. 00
0370 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
50. 93000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 12. 500 0. 000
SF 0. 000 0. 00
34. 72000 0. 000 0. 00
0380 614-01512 *Steel Sign Support (2-1nch Round) (Post) 26. 000 0. 000
LF 0. 000 0. 00
23.15000 0. 000 0. 00
0385 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
122. 68000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
530. 08000 0. 000 0. 00
0395 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 206. 000 0. 000
LF 0. 000 0. 00
58. 91000 0. 000 0. 00
0400 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 521. 000 0. 000
LF 100. 000 9, 576. 00
95. 76000 100. 000 9, 576. 00
0405 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 282. 000 0. 000
LF 80. 000 9, 838. 40
122. 98000 80. 000 9, 838. 40
0410 624-29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 318. 000 0. 000
LF 0. 000 0. 00
162. 67000 0. 000 0. 00
0415 625- 00000 Construction Surveying 1. 000 0.112
LS 0. 030 2,429.01
80, 967. 11000 0. 142 11, 497. 33
0420 625- 00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
221. 36000 0. 000 0. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 21, 200. 74
84, 802. 95000 0. 500 42,401. 48
0430 626- 01000 Public Information Services 1. 000 0. 100
LS 0. 100 768. 77
7,687. 71000 0. 200 1, 537.54
0435 627-00011 *Pavenent Marking Paint (Wt erborne) 148. 000 11. 656
GAL 14. 770 1, 965. 15
133. 05000 26. 426 3,515.98
0440 627-00013 *Paverent Marking Paint (H gh Build) 44. 000 0. 000
GAL 0. 000 0. 00
202. 56000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCON: 20430-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630-00000  *Fl aggi ng 5, 400. 000 219. 500
HOUR 157. 250 4,324. 38
27.50000 376. 750 10, 360. 63
0450 630- 00007 *Traffic Control Inspection 80. 000 26. 000
DAY 4.000 482. 96
120. 74000 30. 000 3,622. 20
0455 630- 00012 *Traffic Control Managenent 180. 000 20. 000
DAY 10. 000 7,043. 20
704. 32000 30. 000 21, 129. 60
0460 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
53. 67000 0. 000 0. 00
0465 630- 80341 *Construction Traffic Sign (Panel Size A) 26. 000 2. 000
EACH 7.000 262.92
37. 56000 9. 000 338. 04
0470 630-80342 *Construction Traffic Sign (Panel Size B) 37. 000 14. 500
EACH 4.000 171.72
42. 93000 18. 500 794. 21
0475 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
42. 93000 2.000 85. 86
0480 630-80344 *Construction Traffic Sign (Special) 1. 000 0. 000
SF 0. 000 0. 00
24. 15000 0. 000 0. 00
0485 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 353. 92000 1. 000 3,3583.92
0490 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 47.000
EACH -11. 000 -295.13
26. 83000 36. 000 965. 88
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 10. 500
EACH 11. 000 472.23
42. 93000 21. 500 923. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80370 Concrete Barrier (Tenporary) 1, 950. 000 0. 000
LF 0. 000 0. 00
37.31000 0. 000 0. 00
0505 630-80377 Portable Water Filled Barrier (Tenporary) 610. 000 0. 000
LF 0. 000 0. 00
120. 96000 0. 000 0. 00
0510 630-80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
10. 73000 0. 000 0. 00
0515 630-85011 *] npact Attenuator (Tenporary) 360. 000 0. 000
DAY 0. 000 0. 00
132. 21000 0. 000 0. 00
0520 700- 70010 F/ A M nor Contract Revisions 240, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 18, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70021 F/ A On- The-Job Trai nee 3, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70025 F/' A Quality Incentive Paynent 36, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20430-BID ESTI MATE RUN 08/ 24/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0002 09: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 700- 70060 F/' A Adjust Uility 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,933,725.83 % 270, 067.27 $ 667, 979. 93
CAT NOO300 STRUCTURES
0565 631-10002 Bri dge Design and Construction 1. 000 0. 000
LS 0. 200 140, 113. 62
700, 568. 10000 0. 200 140, 113. 62
CAT 0300 CURRENT AMI  $ 700, 568. 10 $ 140, 113.62 % 140, 113. 62
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0570 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
33, 147. 03000 1. 000 33, 147. 03
0575 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 515. 89000 1. 000 29, 515. 89
0580 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4,069. 16000 2.000 8,138. 32
CAT 0400 CURRENT AMI  $ 70,801.24 % 0.00% 70, 801. 24
PRQIECT TOTAL CURRENT AMI $ 5,705,095.17 $ 410, 180.89 $ 878,894. 79



